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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #30, AUGUST 2009

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

On August 12, ARCADIS submitted to USEPA the Hot Spot Assessment Sampling Plan.

On August 13, ARCADIS submitted the Area 1 proposed off-channel areas sampling approach
(based on the June 11 presentation) to USEPA.

On August 17, ARCADIS submitted to USEPA the Semi-Annual Progress Report for the period from
February through July 2009. This submittal is discussed in Section 7.2 of the SOW.

On August 17, ARCADIS transmitted to USEPA a letter agreement describing specific phased
sampling tasks in the Area 1 SRI/FS Work Plan that will not be implemented based on results from
preceding tasks.

On August 17, USEPA forwarded to ARCADIS approval of the Hot Spot Assessment Sampling Plan.

Georgia-Pacific awaits USEPA’s comments on the Multi-Area FS document described in Section
1.2.2 of the SOW (Preliminary Remedial Technology Screening [Section 1.2.2.1]) and the Candidate
Technologies and Testing Needs Technical Memorandum (described in Section 4.1 of the SOW),
which were submitted to USEPA on February 22, 2008.

Georgia-Pacific awaits USEPA comments on the draft Area 1 Risk Assessment Work Plan and the
revised draft Multi-Area FS Technical Memorandum - Preliminary Permitting/Equivalency
Requirements (Section 1.2.2.3 of the SOW), which was submitted for USEPA approval following
revisions based on USEPA and Michigan Department of Environmental Quality comments.

Georgia-Pacific awaits USEPA’s concurrence with ARCADIS’ August 17 letter regarding specific
phased sampling tasks that will not be implemented in Area 1 based on results from preceding tasks.

Data Collected and Field Activities Conducted during the Period

On August 21, ARCADIS released additional sediment samples for PCB analyses (Table A) from the
Lake Allegan (Area 6) cores collected in May 2009 for radionuclide analysis. TestAmerica
Laboratories, Inc. (TestAmerica) will analyze the samples for PCBs and percent solids.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #30, AUGUST 2009

Laboratory Data Received during the Period

On August 1 and 12, ARCADIS received the remainder of the results for the Crown Vantage samples
collected in July (sample delivery groups [SDGs] KAL464, KAL465, and KAL467) from TestAmerica
(Table B). This sampling is discussed in Section 3.4.3 of the Area 1 SRI/FS Work Plan.

On August 7 and 21, ARCADIS received the results for SDGs Pb0180 and Pb0181 (respectively)
from Mass Spec Services for the radionuclide analyses (Table C) on samples collected from Lake
Allegan. Note that additional cores are being retained in frozen storage at the ARCADIS field office in
Kalamazoo.

On August 10, CDM transmitted to ARCADIS the PCB analytical results for split samples collected
during the Plainwell Time-Critical Removal Action (TCRA) area groundwater monitoring event in
June/July 2009. This sampling is discussed in Section 3.4.6 of the Area 1 SRI/FS Work Plan.

On August 12 and 13, ARCADIS received the PCB analytical results for the focused step-out samples
collected in July (SDGs KAL467 and KAL468) from TestAmerica (Table D). The focused step-out
sampling is discussed in Section 3.4.4 of the Area 1 SRI/FS Work Plan.

On August 14, 18, and 31, ARCADIS received the PCB results for the sediment samples collected
from Lake Allegan in May and released in July (SDGs KAL469, KAL470, and KAL471) from
TestAmerica (Table E).

On August 24, USEPA transmitted to ARCADIS maps from the Area 1 hot spot assessment area
bathymetric study performed by FIELDS during the week of July 27, 2009.

ARCADIS awaits PCB analytical results from selected sediment samples from Lake Allegan from
TestAmerica.

Validated data for the SDGs received in June are included in this monthly report. These data include
the results for SDG Pb0173 from Mass Spec Services for the radionuclide analyses on sediment
samples collected from Lake Allegan (Area 6) (Table F). In accordance with Section 2.1 of the SOW,
paper and electronic copies of these laboratory data are included as part of the monthly progress
reports. Attachment A contains the validation reports for these data packages. The enclosed CD also
contains the electronic data deliverable for these data.

Problems

None.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #30, AUGUST 2009

Actions Taken to Correct Problems
None.
Developments Anticipated during the Next Two Reporting Periods

Validated data for the SDGs received in July will be included in the September monthly report. These
data include the results for SDGs Pb0174, Pb0175, and Pb0179 for the radionuclide analyses on
samples collected from Lake Allegan; the results for the second round of groundwater and surface
water samples collected in the Plainwell TCRA Area during the week of June 29 (SDG KAL462); and
the results for a portion of the results for the Crown Vantage samples collected in July (SDGs KAL463
and KAL466).

On September 1, ARCADIS is scheduled to survey the re-installed staff gage #2 (SG-2) in the
Plainwell TCRA Area.

On September 8, Dr. Ken Jenkins of ARCADIS is scheduled to meet with Dr. Jim Chapman of
USEPA to discuss technical issues associated with the ecological portions of the Area 1 Risk
Assessment Work Plan.

On September 8, ARCADIS is scheduled to begin monitoring the groundwater and surface water
elevations twice a week to confirm groundwater flow towards the river in the Plainwell TCRA Area for
the quarterly sampling. This sampling is discussed in Section 3.4.6 of the Area 1 SRI/FS Work Plan.

By September 30, ARCADIS expects to submit to USEPA a sampling plan to collect sediment core
samples related to the Hot Spot Assessment Sampling Plan.

In September, ARCADIS expects to schedule a working meeting to further discuss the Area 1 Risk
Assessment Work Plan.

In September, ARCADIS will submit select frozen core samples for radionuclide analysis from the
Lake Allegan samples collected in May 2009. The samples will be the remaining deep samples from
core ALG-10 and samples from a core at location SPI-40. Mass Spec Services will perform the
analyses.

In September, ARCADIS is scheduled to process and submit to TestAmerica the outer focused step-
out cores from the FF-35 area for PCB analysis. These cores have been retained in frozen storage at
the ARCADIS field office in Kalamazoo.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #30, August 2009

Table A — Lake Allegan (Area 6) — Cores Released for PCB Analysis on August 21, 200¢

Coﬁzzied Location [Interval (cm) Sample ID
5/14/2009 ALG-5 0-1 K16965
1-2 K16966
2-3 K16967
3-4 K16968 [K16969]
4-5 K16970
5-6 K16971
6-7 K16972
7-8 K16973
8-9 K16974
9-10 K16975
10-12 K16976
12-14 K16977
14-16 K16978
16-18 K16979 [K16980]
18-20 K16981
20-25 K16982
25-30 K16983
30-35 K16984
35-40 K16985
40-45 K16986
45-50 K16987
50-55 K16988
60-65 K16989
5/14/2009 ALG-6 0-1 K16990
1-2 K16991
2-3 K16992
3-4 K16993
4-5 K16994 [K16995]
5-6 K16996
6-7 K16997
7-8 K16998
8-9 K16999
9-10 K17000 [K17001]
10-12 K17002
12-14 K17003
14-16 K17004
16-18 K17005
18-20 K17006
20-25 K17007
25-30 K17008
30-35 K17009
35-40 K17010
40-45 K17011
45-50 K17012
50-55 K17013
55-60 K17014
60-65 K17015

See Note on Page 2.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #30, August 2009

Table A — Lake Allegan (Area 6) — Cores Released for PCB Analysis on August 21, 200¢

Coﬁzzied Location [Interval (cm) Sample ID
5/14/2009 ALG-7 0-1 K16878
1-2 K16879
2-3 K16880 [K16881]
3-4 K16882
4-5 K16883
5-6 K16884
6-7 K16885
7-8 K16886
8-9 K16887
9-10 K16888
10-12 K16889
12-14 K16890
14-16 K16891 [K16892]
16-18 K16893
18-20 K16894
20-25 K16895
25-30 K16896
30-35 K16897
35-40 K16898
40-45 K16899
45-50 K16900
50-55 K16901
55-60 K16902
60-65 K16903
65-70 K16904
Notes:

Samples were submitted to TestAmerica Laboratories, Inc.
for PCB and percent solids analysis.
Duplicate samples are in brackets.
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Table B — Crown Vantage Landfill — Sediment and Soil PCB Sample Data Received in August 2009

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Monthly Report #30, August 2009

Date Processed Location Sample ID SDG
7/8/2009 CVs-01 K26440 KAL464
K26441 KAL464
K26442 KAL464
CVS-02 K26443 KAL464
K26444 KAL464
K26445 KAL464
K26446 KAL464
CVS-03 K26447 KAL464
K26448 KAL464
K26449 KAL464
K26450 KAL464
CVS-04 K26451 [K26452] | KAL464 [KAL464]
K26453" KAL464
CVS-05 K26454 KAL464
K26455 KAL464
CVS-06 K26456 KAL464
K26457 KAL465
K26458 KAL465
K26459 KAL465
CVS-07 K26460 KAL465
K26461 KAL465
K26462 KAL465
7/9/2009 CVS-08 K26463 KAL465
K26464 KAL465
K26465 KAL465
K26466 KAL465
CVS-09 K26467 KAL465
K26468 KAL465
K26469 KAL465
CVS-10 K26470 KAL465
K26471 [K26472] | KAL465 [KAL465]
K26473" KAL465
FF-28 K56299 KAL465
K56300 [K56301] | KAL465 [KAL465]
CVT-08-5 K56323 [K56324] | KAL464 [KAL464]
K56326 KAL464
CVT-03-1 K56345 KAL467
K56346 [K56347] | KAL467 [KAL467]
K56348" KAL467

Notes:

All samples analyzed for PCBs, TOC, and grain size by TestAmerica Laboratories, Inc.
'MS/MSD performed on this sample.
Duplicate samples are in brackets.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #30, August 2009

Table C — Lake Allegan (Area 6) — Radionuclide Data Received in August 2009

Coﬁ:::ete d Location In(t:r::/)al Sample ID SDG
5/14/2009 ALG-5 7-8 K16973 Pb0180
8-9 K16974 Pb0180
9-10 K16975 Pb0180
10-12 K16976 Pb0180
12-14 K16977 Pb0180
14-16 K16978 Pb0180
16-18 K16979 Pb0180
18-20 K16981 Pb0180
20-25 K16982 Pb0180
25-30 K16983 Pb0180
30-35 K16984 Pb0180
35-40 K16985 Pb0180
40-45 K16986 Pb0180
45-50 K16987 Pb0180
50-55 K16988 Pb0180
60-65 K16989 Pb0180
5/14/2009 ALG-6 0-1 K16990 Pb0180
1-2 K16991 Pb0180
2-3 K16992 Pb0180
3-4 K16993 Pb0180
4-5 K16994 Pb0181
5-6 K16996 Pb0181
6-7 K16997 Pb0181
7-8 K16998 Pb0181
8-9 K16999 Pb0181
9-10 K17000 Pb0181
10-12 K17002 Pb0181
12-14 K17003 Pb0181
14-16 K17004 Pb0181
16-18 K17005 Pb0181
18-20 K17006 Pb0181
20-25 K17007 Pb0181
25-30 K17008 Pb0181
30-35 K17009 Pb0181
35-40 K17010 Pb0181
40-45 K17011 Pb0181
45-50 K17012 Pb0181
50-55 K17013 Pb0181
55-60 K17014 Pb0181
60-65 K17015 Pb0181

Note:

All samples were submitted to Mass Spec Services for Pb-210 and
Cs-137 radionuclide analysis.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Kalamazoo River Study Group

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #30, August 2009

Table D — Focused Step-Out Sampling - Crown Vantage Landfill to Plainwell No. 2 Dam —

Sediment Sample PCB Data Received in August 2009

Location Sample ID Int(?r:\)/al SDG
FF-35-10'W |K56349 0-2 KAL467
K56350 2-6 KAL467
K56351 6-12 KAL467
K56352 12-16 KAL467
K56353 16-19 KAL467
FF-35-10'S |K56354 0-2 KAL467
K56355 2-6 KAL467
K56356 6-12 KAL467
K56357 12-14.5 KAL467
FF-35-20'S |K56358 0-2 KAL467
K56359 2-6 KAL467
K56360" [K56361] 6-15 KAL468 [KAL468]
FF-35 K56362 0-2 KAL467
K56363 2-6 KAL467
K56364 6-12 KAL467
K56365 12-17 KAL467
FF-35-10'E |K56366 0-2 KAL467
K56367 2-6 KAL468
K56368 6-12 KAL468
K56369 12-16 KAL468
FF-35-10'N |K56370 0-2 KAL468
K56371 2-6 KAL468
K56372 6-14 KAL468
FF-35-20'N |K56373 0-2 KAL468
K56374 2-6 KAL468
K56375 6-8 KAL468
K56376 8-13 KAL468
Notes:

All samples analyzed for PCBs, TOC, and grain size by TestAmerica Laboratories, Inc.
'MS/MSD performed on this sample.
Duplicate samples are in brackets.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #30, August 2009

Table E — Lake Allegan (Area 6) — PCB Data Received for Lake Allegan in Augqust 2009

Coﬁ:tc?ed Location |Interval (cm) Sample ID SDG
5/13/2009 ALG-10 0-1 K16845 KAL470
1-2 K16846 KAL470
2-3 K16847 KAL470
3-4 K16848 KAL470
4-5 K16849 KAL470
5-6 K16850 KAL470
6-7 K16851 KAL470
7-8 K16852 KAL470
8-9 K16853 KAL470
9-10 K16854 KAL470
10-12 K16855 KAL470
12-14 K16856 KAL470
14-16 K16857 KAL470
16-18 K16858 KAL470
18-20 K16859 KAL470
20-25 K16860 KAL470
25-30 K16861 KAL470
30-35 K16862" KAL471
35-40 K16863 KAL471
34-40 K16864 KAL471
40-45 K16865 KAL471
45-50 K16866 KAL471
50-55 K16867 KAL471
55-60 K16868 [K16869] KAL471
60-65 K16870 KAL471
65-70 K16871 KAL471
5/14/2009 ALG-8 0-1 K16908 KAL469
1-2 K16909 KAL469
2-3 K16910 KAL469
3-4 K16911 KAL469
4-5 K16912 KAL469
5-6 K16913 [K16914] KAL469
6-7 K16915 KAL469
7-8 K16916 KAL469
8-9 K16917 KAL469
9-10 K16918 KAL469
10-12 K16919 KAL469
12-14 K16920 [K16921] KAL469
14-16 K16922 KAL469
16-18 K16923" KAL469
18-20 K16924 KAL469
20-25 K16925 KAL471
25-30 K16926 KAL471
30-35 K16927 KAL471
35-40 K16928 KAL471
40-45 K16929 KAL471
45-50 K16930 KAL471
50-55 K16931 KAL471
55-56 K16932 KAL471

Notes:

All samples analyzed for PCBs and percent solids by TestAmerica Laboratories, Inc.
'MS/MSD performed on this sample.
Duplicate samples are in brackets.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies

Monthly Report #30, August 2009

Table F — Results for Radionuclide Samples Collected in Lake Allegan - Data Received in June 2009

Sample Name: K16845 K16846 K16847 K16848 K16849 K16850 K16851 K16852 K16853 K16854
Sample Depth (cm): 0-1 1-2 2-3 3-4 4-5 5-6 6-7 7-8 8-9 9-10
Date Collected: 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09
Location ID:| Units ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10
Geochronology
Lead-210 pCilg 2.68+0.16 2.53+0.16 2.81+0.17 2.52 +0.15 2.4+0.16 2.29+0.15 2.25+0.15 1.83+0.13 1.87 +0.13 1.65+0.13
Cesium-137 pCilg 0.088 U 0.18 + 0.065 0.17+0.06 | 0.128+0.046 | 0.14+0.037 [ 0.187 +0.055 | 0.177 + 0.061 | 0.183 + 0.048 | 0.471 + 0.086 | 0.553 + 0.137
Beryllium-7 pCilg 0.85U 0.64 U 0.66 U 0.47 U 0.46 U 0.18 U 0.32U 0.55U 0.61 U 0.54 U
Sample Name: K16855 K16856 K16857 K16858 K16859 K16860 K16861 K16862 K16863 K16865
Sample Depth (cm): 10-12 12-14 14 - 16 16 - 18 18 - 20 20-25 25-30 30-35 35-40 40 - 45
Date Collected: 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09 05/13/09
Location ID:| Units ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10 ALG-10
Geochronology
Lead-210 pCilg 1.7+0.14 1.76 £0.14 1.61+0.14 1.55+0.14 1.62 +0.13 1.54+0.14 1.45+0.12 1.52 +0.13 1.44+0.12 1.45+0.12
Cesium-137 pCi/g | 0.553 +0.104 | 0.621 + 0.094 | 0.518 + 0.077 | 0.548 + 0.07 | 0.517 + 0.065 | 0.491 + 0.054 | 0.568 + 0.058 | 0.541 + 0.077 | 0.629 + 0.069 | 0.666 + 0.08
Beryllium-7 pCilg 0.7U 0.57 U 0.73 U 0.54 U 0.62 U 0.46 U 0.61 U 0.61 U 0.45U 0.52 U

Notes:

Data received in June 2009 from Mass Spec Services.
pCi/g - average picocuries per gram
U - The compound was analyzed for but not detected. The associated value is the compound quantitation limit.
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